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RECOMMENDATION: 
 

The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-37 extending the period of contract award for the 
time periods identified for each project on the attached document. 

 
ISSUE: 
 
The Commission allocated $1,130,000 for the construction of the two projects identified on the 
attachment.  The responsible agencies have been unable to award the contracts and do not anticipate 
awarding the contracts by the deadlines.  The attachment describes the details of the projects and the 
explanation of the delays.  The respective agencies request extensions, and the planning agencies 
concur. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that funds allocated for the construction phase of 
local grant projects are available for contract award for a period of 12 months from the date of 
allocation.  The Guidelines further stipulate that the Commission may approve a waiver to the 
contract award deadline one time only for up to 20 months in accordance with Section 14529.8 of 
the Government Code. 
 
In July 2005, the Commission adopted the Fiscal Year (FY) 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months.   
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Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 Reason for Project Delay:   
1 
 

County of Lake 
Lake 
 
PPNO:  1-3031R 
Merritt Road Bridge 

$0 
$0 
$0 
$571 
$571 
 

4/27/2006 
FP-05-73 
6 months 
04/30/2007 
Support 
 

  
The county of Lake is requesting a 6-month time extension due to unforeseen delays. 
 
The reason for project award delay is the longer than expected right of way acquisition process.  The county is having 
problems acquiring property and a temporary construction easement from one property owner.  The county may have to 
proceed with condemnation if the property owner will not willingly cooperate.  Assuming the property owner has signed the 
Buyers and Sellers Instructions by the end of September 2006 and also assuming the Federal Transportation Improvement 
Project amendment can be approved by early December 2006, the project will then have the following timeline: 
 
-Acquisition of property and temporary construction easement on October 26, 2006 
-Obtain Right-of-Way Certification on November 17, 2006 
-Submit Authorization Request by December 10, 2006 
-Obtain Authorization from the Department by December 26, 2006 
-Advertise project for thirty days (January 1, 2007 to January 31, 2007) 
-Open Bids on February 1, 2007 
-Award contract by March 14, 2007 
-Hold preconstruction meeting and notice to proceed on March 23, 2007 
-Start construction on April 3, 2007. 
 

2 City of Calabasas 
Los Angeles 
 
PPNO:  7-3147 
Route 101 Bike Lane Gap 
Closure 

$0 
$0 
$0 
$559 
$559 
 

4/27/2006 
FP-05-73 
6 months 
04/30/2007 
Support 
 

  
The city of Calabasas is requesting a 6-month time extension due to unforeseen delays. 
 
The city has experienced an unusually high rate of staffing changes over the past several months, while continuing to 
recover from the catastrophic winter storms that caused serious damage in the area.  In addition, the city’s consultations 
with Los Angeles County engineers regarding the design details for this project have been more complicated and time-
consuming than anticipated. 
 
The city submitted the Request for Authorization to Proceed with construction to Caltrans in August 2006 and expects it to 
be approved as soon as obligation authority becomes available.  The city anticipates advertising the project in November or 
December 2006 and awarding the contract in February or March 2007.  

 


